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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM 

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all 
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use 
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on 
the bridges. 

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.  
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be 
itemized as follows:  

Northern Bridge Group Projects: 

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report) 

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge 

3. Replacement of the existing western span of the Carquinez Bridge 

4. Major rehabilitation of the existing Richmond-San Rafael Bridge  

Trestle and fender rehabilitation 

Deck replacement 

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for 
reference) 

Southern Bridge Group Projects: 

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed, not 
included in this report) 

2. Widening of the existing San Mateo-Hayward Bridge and approach to six lanes 

3. Improvement of the Interstate 880/State Route 92 interchange 

4. Improvements to the western approaches to the Dumbarton Bridge  

US 101/University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and 
schedule status summaries and Appendix C for reference) 

State Route 84 (Bayfront Expressway) widening. 

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS) 

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation 
planning, coordinating, and fund programming in the nine counties surrounding the Bay. 

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the 
California Transportation Commission, including responsibilities for the programming, administration, and allocation of 
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area. 

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of 
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges. 

PROJECT MONITORING PROGRAM 

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and 
schedule milestones.  The report provides comprehensive project status information on the Regional Measure 1 Toll 
Bridge Improvement Projects at three levels of detail: 

Color-coded executive summary of Regional Measure 1 projects status (program level) 

Detailed status of individual bridge projects (project level) 

Supplemental project and contract information, including budget adjustments, approved construction change 
orders, and project and contract level cost data, in the appendices.  
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EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1  PROJECTS 

NORTHERN BRIDGE GROUP COST SCHEDULE 

 

New Benicia-Martinez Bridge 
 
 

  

 

Carquinez Bridge Replacement 
 
 

 

 

 

 

Richmond-San Rafael Bridge Rehabilitation 
 
 

  

 

Legend:  Green = no variance to current budget/schedule 

  Yellow = variance to current budget/schedule (trend), defined as follows:   
For Cost:  Project (BATA) contingency use may be required 
For Schedule: Construction contract completion dates delayed by greater than 3 months 

  Red = variance to current budget/schedule, defined as follows: 
For Cost:  Project budget change may be required 
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-   
 related issues 
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS 

 
Caltrans advertised the main span contract in February.  Caltrans plans to open bids for the 
contract on August 21, 2001, 3 months later than the original schedule. Caltrans amended the bid 
documents to provide more bidding time for the contractors and to allow more time to finalize 
permits. BATA has allocated funds for the main span portion of the project .  Other construction 
contracts will follow soon after the main span contract, including contracts for the I-680/I-780 
interchange and the new toll plaza. 

Bechtel has completed a check estimate of the four major construction contracts of the New 
Benicia-Martinez Bridge project. Compared to the check estimate, the current budget for the 
project is underestimated by as much as $80 million.  Bechtel estimators have identified and 
verified significant cost pressures from increases in unit prices, quantities, and escalation.  Due to 
these potential cost increases, a “red” cost status code is indicated in the PMP report.  Based on 
the Bechtel cost report and actual bids for the main span contract, BATA staff will likely 
recommend an amendment to the project budget for BATA Oversight Committee consideration 
in September. 

The project construction schedule has been revised.  The open to traffic date is estimated to be 
September 2005.  This is a 21 month delay to the schedule, which is reflected in the “red” schedule 
status in the PMP report.  This delay is due to a change in permitting conditions that will restrict 
marine construction, extension of the anticipated construction duration, and the delayed bid 
opening.  See attached Executive Director’s Memorandum, dated July 3, 2001 for more 
information. 

Construction of the new bridge main span is proceeding with multiple operations at the north and 
south anchorages, the north approach retaining walls, and the south pier.  Installation of the 
anchor frame at the north anchorage is underway.  Placement of concrete at the north tower 
footing and the south anchorage has begun.  Rock socket installation at the south tower continues. 

Work at the south approach and interchange is proceeding with the reconstruction of the 
Cummings Skyway Interchange, and widening and installing of retaining walls along west-bound 
I-80. 

Due to the construction problems at the south tower foundation, Caltrans is forecasting the open 
to traffic date for the new bridge to be in September 2003.  This is a five-month delay to the 
schedule, which is reflected in the “red” schedule status in the PMP report. 

 

Caltrans and the contractor are meeting on a weekly basis.  The contractor is presently preparing 
contractually required submittals and has mobilized his field office.  Caltrans has reviewed and 
returned the contractor’s seventh revision of his baseline construction schedule; Caltrans 
accepted this submittal on June 15, 2001. 

Dredging and test pile work is underway. 
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EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1  PROJECTS 

SOUTHERN BRIDGE GROUP COST SCHEDULE 

 

San Mateo-Hayward Bridge Widening 
 
 

  

 

I-880/SR-92 Interchange Improvement 
 
 

  

 

Dumbarton Bridge West Approach Projects  
(Bayfront Expessway) 
 

  

 

Legend:  Green = no variance to  current budget/schedule 

  Yellow = variance to current budget/schedule (trend), defined as follows:   
For Cost:  Project (BATA) contingency use may be required 
For Schedule: Construction contract completion dates delayed by greater than 3 months 

  Red = variance to  current budget/schedule, defined as followed: 
For Cost:  Project budget change may be required 
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-   
 related issues 
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS 
 
 
 

Trestle Widening 
Construction on the bridge widening is ongoing with concurrent pile driving, bent cap 
installation, and bridge deck pours.  7,017 feet of bridge deck (out of 23,530 feet total) has been 
placed to date.  The bridge deck is proceeding at approximately 270 feet per week.  Caltrans is 
reviewing a significant change order due to issues surrounding design modifications made to the 
girders on the contract.  Caltrans and the project contractor are continuing to negotiate the final 
cost of the change order.  Based upon current discussions, the identified change order can be 
covered by existing project contingencies. 

Road Widening 
The construction of the overcrossing widening at Industrial Boulevard is complete.  
Reconstruction work on  the north side of the toll plaza is complete, including installation of a 
canopy extension and reconstruction of several toll booths. The project is due to complete by July 
4, 2001. 

Toll Plaza Extension 

A bid opening for the toll plaza extension contract was held in May.  The single bid was $2.8 
million (or 92.6%) higher than the Caltrans engineers estimate.   Caltrans has reviewed the bid and 
has recommended award of the contract.  Additional funding for the higher than anticipated bid 
will come from project contingency. 

 

Caltrans has received comments to the Draft Supplemental Environmental Impact 
Statement/Report (DSEIS/R) for the project from the Federal Highway Administration.  The 
report is scheduled for public release at the end of July 2001.  A public hearing on the project will 
follow after release of the DSEIS/R in September 2001. 

Caltrans is performing preliminary engineering to help maintain the project schedule. 

Caltrans is currently working with the U.S. Army Corps of Engineers (USACE) to resolve wetland 
impacts by the project.  The USACE has determined that an individual permit is required and 
have requested additional environmental tests.  Caltrans has responded to the USACE’s requests.  
Caltrans is now anticipating a USACE permit in August 2001.  Caltrans has secured a Regional 
Water Quality Control Board permit.  Advertisement of the project is now anticipated for 
December 2001. 
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COST STATUS SUMMARY (MILLION DOLLARS) 
 

 
 
PROJECT 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

Expended 
To Date 

(7/98 – 05/01) 

Northern Bridge Group     

New Benicia-Martinez Bridge 586.0 586.0 586.0 50.9 

Carquinez Bridge Replacement 433.2 479.8 479.8 160.0 

Richmond-San Rafael Bridge Rehabilitation 

West Trestle and Fender 
Rehabilitation 

Deck Replacement 

 

 
45.4 

53.4 

 

 
35.4 

53.4 

 

 
35.4 

53.4 

 

 
0.8 

0.0 

Richmond Parkway (Non-Caltrans)1 5.9 5.9 5.9 2.2 

SUB TOTAL – NBG 1,123.9 1,160.4 1,160.4 213.8 

 

Southern Bridge Group     

San Mateo-Hayward Bridge Widening 

Widening 

West Approach Replacement 
Planting 

 

203.6 

 
0.3 

 

203.6 

 
0.3 

 

203.6 
 

0.3 

 

89.3 

 
0.0 

I-880/SR-92 Interchange Improvement 124.2 134.2 134.2 3.9 

Dumbarton Bridge West Approach Projects 

US-101/University Avenue 
Interchange Reconstruction  
(Non-Caltrans) 

Bayfront Expressway (SR-84) 
Widening 

 

 
 

3.8 

 

33.8 

 

 
 

3.8 

 

33.8 

 

 
 

3.8 

 

33.8 

 

 
 

3.7 

 

3.3 

SUB TOTAL – SBG 365.6 375.6 375.6 100.2 

GRAND TOTAL 1,489.5 1,536.1 1,536.1 314.0 

                                                 
1 For Richmond Parkway, values shown represent the portion funded by BATA. 
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SCHEDULE STATUS SUMMARY 

 
 
 
PROJECT 

New Facility 
Open to Traffic 

Baseline 
(June 2000) 

 
New Facility 

 Open to Traffic 
Current 

 
New Facility 

Open to Traffic 
Forecast 

Northern Bridge Group    

New Benicia-Martinez Bridge Jan 04 Jan 04 Sep 05 

Carquinez Bridge Replacement Apr 03 Apr 03 Sep 03 

Richmond-San Rafael Bridge Rehabilitation 

West Trestle and Fender Rehabilitation1 

Deck Replacement1 

 

Dec 04 

Sep 06 

 

Dec 04 

Sep 06 

 

Sep 04 

Sep 06 

Richmond Parkway (Non-Caltrans) 2 Feb 01 May 01 May 01 

 
 

Southern Bridge Group    

San Mateo-Hayward Bridge Widening 

Widening 

West Approach 
Replacement Planting1 

 

Dec 02 

 
May 08 

 

Dec 02 

 
May 08 

 

Dec 02 

 
May 08 

I-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 

Dumbarton Bridge West Approach Projects 

US-101/University Avenue Interchange 
Reconstruction (Non-Caltrans) 1 

Bayfront Expressway 
(SR-84) Widening1  

 

Apr 00 
 

Mar 03 

 

Apr 00 
 

Mar 03 

 

Apr 00 
 

Mar 04 

                                                 
1  For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting and Dumbarton 

Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to 
traffic during all phases of construction. 

 
2 The Canal Boulevard realignment was opened to traffic on May 25, 2001. 
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NEW BENICIA-MARTINEZ BRIDGE 
The existing Benicia-Martinez Bridge provides Interstate 
680 access across the Carquinez Strait between Contra 
Costa and Solano counties.  This project will construct a 
new parallel Benicia-Martinez Bridge east of the existing 
span that will include the following features: 

Five northbound lanes on the new bridge (four 
mixed-flow lanes and one slow-vehicle lane) that 
will allow conversion of the existing bridge to 
southbound traffic only 

Addition of a new bicycle/pedestrian lane on the 
existing bridge 

Construction of a new toll plaza south of the new 
bridge in Contra Costa County with 17 toll booths, 
including two high-occupancy-vehicle (HOV) 
bypass lanes 

Reconstruction of the Interstate 680/Marina Vista 
Road and Interstate 680/Interstate 780 
interchanges. 

Project Photos 

 
 
 
Current Activities:   
� The new bridge contract was advertised on February 13, 2001.  Bids are forecast to be opened on August 21, 2001.   
� On the south approach grading contract, the placement of asphalt  for the road is complete.  Barrier rail installation 

and punch list work are scheduled for July. 
� The toll plaza and I-680/780 interchange contracts are forecast to be advertised by the end of July.  The A+B portion 

of the I-680/780 project has been removed. 
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South Approach final pavingFuture new bridge; looking west 
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NEW BENICIA-MARTINEZ BRIDGE 
 
COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98–05/01)

 
 

Notes 

Allocated Capital Outlay           A 
South Approach 6.0 7.5 7.5 0.0 4.9  
Other Budgeted Capital 0.0 1.7 1.7 0.0 0.0  

Unallocated Capital Outlay       
New Bridge 247.3 250.6 250.6 0.0 0.0  
Toll Plaza and Administration 
Building 

22.8 22.8 22.8 0.0 0.0  

I-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0  
I-680/I-780 Interchange 80.8 61.4 61.4 0.0 0.0  
Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0  

Capital Outlay Support 78.2 76.8 76.8 0.0 36.5  
Capital ROW 21.1 21.1 21.1 0.0 9.9  
Other Non-BATA Funding 0.0 31.0 31.0 0.0   
Project (BATA) Contingency  58.4 41.8 41.8 0.0   
 Project Total (a)  586.0 586.0 586.0 0.0 50.9  

 (a) Totals may be rounded 

 
 
SCHEDULE STATUS 

 
Baseline 

(June 2000) 

 
 

Current 

 
 

Forecast 

 
 

Variance 

 
 

Notes 

Construction Contract Completion      
New Bridge Jan 04 Jan 04 Sep 05 +21 months B,C,D 
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0  
I-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months B 
I-680/I-780 Interchange Dec 03 Dec 03 Jul 04 +7 months B 
South Approach Mar 01 Mar 01 Jan 02 +10 months E 
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0  
Project      
New Facility Open to Traffic Jan 04 Jan 04 Sep05 +21 months  

NOTES ACTION 

A.  Capital cost estimates have been reviewed by Bechtel to confirm the adequacy of the capital 
outlay budgets.  Preliminary findings indicate a $80 million increase. 

BATA staff will likely recommend a budget 
amendment in September. 

B.  Ongoing negotiations with regulatory agencies over permits and with the railroad over right-
of-way access have delayed the project.   

Caltrans is continuing to work with all parties to 
resolve outstanding issues.   

C.  The construction duration for the new bridge has been revised by Caltrans from 38 to 48 
months, with an anticipated construction start date of September 2001.  Contractor bids that 
require more than 48 months to perform the work will be considered non-responsive.  The open to 
traffic date is expected to be delayed 21 months from the original schedule of January 2004; 
however, with A+B bidding, some schedule recovery may be possible. 

The new bridge contract was advertised on 
February 13, 2001; bid opening is scheduled for 
August 2001. 

D.  Due to changes in permitting issues, the 2001 construction season has been impacted.  The 
construction window imposed to mitigate project impacts to migrating fish has been moved from 
December 1 to March 31, to June 1 to September 31.  This will result in the contractor missing the 
first construction window. 

Caltrans will evaluate bid schedules when opened 
in August to determine if the open to traffic date 
can be improved. 

E.  There was a delay and associated claim due to issues surrounding utility relocations.  This 
delay is not affecting the new facility open to traffic date. 

Caltrans is evaluating the claim. 
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CARQUINEZ BRIDGE REPLACEMENT 
The existing Carquinez Bridge carries Interstate 80 traffic 
between the cities of Vallejo and Crockett on two separate 
bridges: the 1927 bridge for westbound traffic and the 1958 
bridge for eastbound traffic.  While the 1958 bridge is being 
strengthened under Caltrans’ seismic retrofit program, the 
1927 bridge has been identified as being seismically 
deficient and will be replaced under the RM 1 program.  
The Carquinez Bridge replacement project will construct a 
new suspension bridge west of the existing bridges.  The 
existing 1927 bridge will be demolished after the completion 
of this project.  The project will incorporate the following 
features: 

Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane)  

Addition of a new bicycle/pedestrian lane on the new 
bridge. 

Project Photos 
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Future new bridge; looking northeast North Anchorage in progress
Current Activities:   
� On the main span and the north approach contract, construction is continuing in several areas.  Anchor frame 

installation has begun at the north anchorage.  Pile concrete placement has been completed and footing concrete 
placement has begun at the north tower.  Rock socket drilling and concrete placement continues with five of 12 piles 
remaining at the south tower.  Construction of the south pier is complete through the cross strut.  Concrete placement is 
continuing on the lower and mid tiers at the south anchorage. 

� On the south approach and interchange contract excavation for the westbound on and off ramps at Cummings Skyway 
continues.  Drainage work is underway for the widening of the Westbound I-80.  Retaining wall installation along 
Westbound I-80 has begun. 

� On the maintenance facility contract, block wall construction for the main building is at final elevation.  Grouting and 
ledger installations are underway.  Trenching for electrical, water, and air from Industrial Street to the building is 
  01038/June 10 

nearing completion. 
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CARQUINEZ BRIDGE REPLACEMENT 
 
COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98-05/01) 

 
 

Notes 

Allocated Capital Outlay       
Replacement Bridge and North 
Approach 

213.7 244.2 244.2 0.0 99.0  

South Approach and Interchange 116.0 73.9 73.9 0.0 5.9  
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 2.7  
Other Budgeted Capital 8.6 9.2 9.2 0.0 4.1  

Unallocated Capital Outlay       
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0  
Other Budgeted Capital 2.0 3.5 3.5 0.0 0.0  

Capital Outlay Support 43.7 96.8 96.8 0.0 40.4  
Capital ROW 9.6 11.1 11.1 0.0 7.9  
Project (BATA) Contingency  16.5 17.1 17.1 0.0   
 Project Total (a) 433.2 479.8 479.8 0.0 160.0   
   (a) Totals may be rounded 

 
 
SCHEDULE STATUS 

 
Baseline 

(June 2000) 

 
 

Current 

 
 

Forecast 

 
 

Variance 

 
 

Notes 

Construction Contract Completion      

Replacement Bridge & North Approach Dec 03 Dec 03 Mar 04 +3 months  A 

South Approach and Interchange Oct 04 Oct 04 May 03 -17 months  

Maintenance Facility Mar 02 Mar 02 Jun 02 +3 months  

Mitigation Site Apr 05 Apr 05 Apr 05   

1927 Bridge Demolition Mar 06 Mar 06 Mar 06 +2 months  

Project      
New Facility Open to Traffic Jan 03 Apr 03 Sept 03 +5 months  A 

NOTES ACTION 

  

A.  The Replacement Bridge Contractor has encountered obstructions and 
poor rock conditions during pile installation activities at the south tower.  
The specialty equipment required to complete these rock sockets has been 
received and is operational.  The delivery timeframe and longer 
construction times required for the completion of the work will delay 
foundation completion; this will impact overall project costs, contract 
completion and the bridge opening. 

Foundation work has recommenced at 
the south tower.  Caltrans and the 
contractor are continuing to monitor 
progress and are investigating potential 
options to minimize the impacts.    The 
bridge opening date has been revised to 
September 2003.  
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RICHMOND-SAN RAFAEL BRIDGE 
REHABILITATION 
Completed in 1956, the Richmond-San Rafael Bridge 
provides access – via Interstate 580 – across San Francisco 
Bay between Marin and Contra Costa counties.  Major 
rehabilitation of the bridge was specified in RM 1 to be 
eligible for toll funding. 

Currently, there are two major rehabilitation projects 
planned for the bridge: 

The first project is to rehabilitate the western trestle 
(low-rise) section of the bridge near San Rafael and the 
ship collision protection fender system at various 
bridge piers.  This rehabilitation work is being 
combined with a seismic retrofit project already 
scheduled for the bridge 

The second project is to replace the existing concrete deck on the bridge.  The cast-in-place concrete riding surface 
(deck) has been worn down over time due to traffic and exposure to the marine environment.  This project will 
follow the completion of the trestle and fender rehabilitation project to avoid possible construction conflicts. 

Project Photos 

Current Activities:   
� Caltrans and the contractor continue to meet on a weekly basis.  The contractor is  preparing contractually required 

submittals including a seventh revision of his baseline schedule containing 5600 activities, which Caltrans reviewed 
and returned with comments.  Revision 8 of the contractor’s baseline schedule was accepted on June 15, 2001. 

� Work on dredging and test piles is underway;  K-rail installation to close the shoulder is complete; installation of air 
and water lines and electrical work is underway. 
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION  

 
COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended
To Date

(7/98-05/01) 

 
 

Notes 

West Trestle and Fender Rehabilitation 
Allocated Capital Outlay       

West Trestle and Fender 
Rehabilitation 

33.9 0.0 0.0 0.0 0.0  

Capital Outlay Support 5.4 0.7 0.7 0.0 0.8  
Capital ROW 0.0 0.0 0.0 0.0 0.0  
Other Non-BATA Funding 0.0 34.6 34.6 0.0   
Project (BATA) Contingency 6.1 0.0 0.0 0.0   
 Subtotal 45.4 35.4 35.4 0.0 0.8  

Deck Replacement       

Unallocated Capital Outlay       

Deck Replacement 33.0 33.0 33.0 0.0 0.0  

Capital Outlay Support 9.0 5.0 5.0 0.0 0.0  

Capital ROW 0.0 0.0 0.0 0.0 0.0  

Other Non-BATA Funding 0.0 4.0 4.0 0.0   

Project (BATA) Contingency 11.4 11.4 11.4 0.0   

 Subtotal 53.4 53.4 53.4 0.0 0.0  

 Project Total (a) 98.8 88.8 88.8 0.0 0.8  
 (a) Totals may be rounded 
 

 
 
SCHEDULE STATUS 

 
Baseline  

(June 2000) 

 
 

Current 

 
 

Forecast 

 
 

Variance 

 
 

Notes 

Construction Contract Completion      
West Trestle and Fender Rehabilitation Dec 04 Dec 04 Sep 04 -3 months A 
Deck Replacement Sep 06 Sep 06 Sep 06 0  
Project      
New Facility Open to Traffic     B 

NOTES ACTION 

A.  The completion date for the trestle and fender contract has been revised 
to September 2004 based on the schedule submitted by the contractor. 

None. 

B.  The existing facility remains open to traffic during all phases of 
construction. 
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SAN MATEO-HAYWARD BRIDGE 
WIDENING 
In 1996, the western approach to the San Mateo-Hayward 
Bridge from U.S. Route 101 was widened from four to six 
lanes to match the configuration of the high-rise section of 
the bridge.  The current project will complete the widening 
work in this corridor along the low-trestle section of the 
bridge and its eastern approach to Interstate 880.  The 
project includes the following features:  

Widening of the low-rise trestle and eastern approach 
from I-880 from four to six lanes with shoulders 

Extension of the existing west-bound HOV lane one 
mile west along the eastern approach from 
Interstate 880 

Construction of a new pedestrian/bicycle overcrossing of State Route 92 

Expansion of the existing toll plaza 

Improvements to the Hayward Shoreline Interpretive Center 

Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and 
Dumbarton Bridges in the East Bay. 

Project Construction Progress and Photos 
 
 

 
 
 

Current Activities:   
� Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and bridge 

deck pours.  7,017 feet of paved bridge deck (of 23,530 feet total) is in place.  The current schedule has at least one frame 
(270 feet) poured per week.  Cast-in-place barrier has begun on the north side of the bridge. 

� On the road widening contract, structure work on the overcrossings medians is complete, and barrier installation is  
complete.  Westbound traffic has been shifted to the interior lanes to complete structure work on exterior lanes between 
I-880 and Clawiter Rd.  Eastbound lanes from the bridge to I-880 are open.  All eastbound and westbound lanes will be 
open by July, 2001.  At the toll plaza, electronic toll and HOV lanes will be shifted to the south. 

� The Mini Toll Plaza Contract was advertised for bid on January 2, 2001.  The bid was opened on May 23, 2001 and is 
under review.  
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SAN MATEO-HAYWARD BRIDGE WIDENING  

 
COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98-05/01)

 
 

Notes 

Widening       

Allocated Capital Outlay       
Widen Trestle 124.8 124.7 124.7 0.0 52.5  A 
Widen Roadway 29.2 26.0 26.0 0.0 21.3  
Construct Mini Toll Plaza 4.4 3.3 6.2 2.9 0.0  B 

Unallocated Capital Outlay       
Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0  

Capital Outlay Support 15.5 15.5 15.6 +0.1 15.1  C 
Capital ROW 1.5 1.5 1.5 0.0 0.5  
Project (BATA) Contingency  19.3 19.8 16.8 -3.0   
 Subtotal 203.6 203.6 203.6 0.0 89.3  
West Approach Planting       

Unallocated Capital Outlay       
West Approach Planting 0.2 0.2 0.2 0.0 0.0  

Capital Outlay Support 0.1 0.1 0.1 0.0 0.0  
Capital ROW 0.0 0.0 0.0 0.0 0.0  
Project (BATA) Contingency  0.1 0.1 0.1 0.0   
 Subtotal 0.3 0.3 0.3 0.0 0.0  

 Project Total (a) 
 (a) Totals may be rounded 

203.9 203.9 203.9 0.0 89.3  

 

 
SCHEDULE STATUS 

 

Baseline 
(June 2000) 

 

 
Current 

 

 
Forecast 

 

 
Variance 

 

 
Notes 

Construction Contract Completion      
Widening      
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month  A 
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0  
Widen Eastern Approach Nov 02 Nov 02 Jul 01 -14 months  
Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0  
Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0  

West Approach Replacement Planting      

West Approach Replacement Planting May 08 May 08 May 08 0  
Project      
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0  

NOTES ACTION 

A.  The contractor has submitted a cost and time claim based on the 
redesign modifications of the girders. 

Caltrans is evaluating the change order.  

B.  The single bid received for the Mini Toll Plaza exceeded the Caltrans 
Estimate. 

Caltrans has reviewed the bid and is 
recommending award of the contract.  A 
request for additional funds will be 
made to the Authority in July. 

C.  The current capital outlay support cost budget may be 
underestimated. 

The capital outlay support estimate is 
under review by Caltrans and BATA. 
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I-880/SR 92  INTERCHANGE 
IMPROVEMENT 
As part of an effort to improve traffic flow and to relieve 
congestion on the San Mateo-Hayward Bridge and its 
approaches, RM 1 identified the need to improve and 
reconstruct the Interstate 880/State Route 92 
interchange. While still in the environmental clearance 
phase, the project proposes to modify the existing 
cloverleaf interchange to increase capacity and improve 
safety and traffic operations. Various alternatives are 
under consideration and are being assessed as part of the 
environmental process. 

Project Photos 

Current Activities:   
� There are no current construction activities. 

� Caltrans has received comments on the draft supplemen
The comments are being incorporated in the report whi
the report at the end of July 2001.  A public hearing will

� The project completion date has remained unchanged d

Existing interchange; looking west 
01038/June 

92

880

tal  environmental impact statement/report (DSEIS/R). 
ch will be resubmitted.  Caltrans plans  public release of 
 follow the release of the report in September 2001. 

ue to the undertaking of advanced design by Caltrans. 

Alternative H interchange; looking west 
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I-880/SR 92  INTERCHANGE IMPROVEMENT 
 
COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98-05/01)

 
 

Notes 

Unallocated Capital Outlay       

I-880/SR-92 Interchange Improvement 70.3 70.3 70.3 0.0 0.0  

Capital Outlay Support 20.8 20.8 20.8 0.0 3.9  

Capital ROW 8.0 8.0 8.0 0.0 0.0  

Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0  

Project (BATA) Contingency  25.1 25.1 25.1 0.0 0.0  

 Project Total (a) 

 (a) Totals may be rounded 

124.2 134.2 134.2 0.0 3.9  

 
 
SCHEDULE STATUS 

 
Baseline  

(June 2000) 

 
 

Current 

 
 

Forecast 

 
 

Variance 

 
 

Notes 

Construction Contract Completion      

I-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0  

Project      
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0  

NOTES ACTION 

None for this report.  
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DUMBARTON BRIDGE WEST APPROACH PROJECTS 
RM 1 identified the need for improvements to the western 
approaches to the Dumbarton Bridge.  Through coordination 
with the City/County Association of Governments of San 
Mateo County, two projects were identified for toll bridge 
funding:  

The first project, sponsored by the City of East Palo Alto, 
modifies the U.S. Route 101/University Avenue 
interchange.  This project is designed to help alleviate 
traffic congestion and improve overall traffic flow to 
University Avenue and the Dumbarton Bridge. 

The second project, sponsored by Caltrans, widens the 
Bayfront Expressway (State Route 84) from the 
Dumbarton Bridge to the U.S. 101/Marsh Road 
interchange.  The existing six-lane expressway section 
from the bridge to University Avenue will be 
reconstructed with upgraded shoulders and lane widths. 
The existing expressway section from University 
Avenue to Marsh Road will be widened from four to six 
lanes.  

Project Photos 
 

 

 
Bayfront Expressway (SR-84) – Existing conditions (looking east) 
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Current Activities:  
� Caltrans is currently working with the US Army Corps of Engineers (USACE) to resolve wetland impacts by the 

project.  The USACE has determined that an individual permit is required and has requested additional 
environmental tests.  Caltrans responded by performing the tests.  The USACE permit is now expected in August 
2001. 

� Caltrans has secured the regional water quality control board permit. 
� Plans, specifications, and estimate (P.S. & E.) are forecast to be submitted to Caltrans headquarters by August 2001.
� Advertisement for the project is anticipated in December 2001.  Bid opening and construction start is scheduled for 
  01038/June 18 

the first quarter of 2002. 
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DUMBARTON BRIDGE WEST APPROACH PROJECTS 
 

 
COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date

(7/98-05/01)

 
 

Notes 

US101/University Avenue Interchange 
Reconstruction 

      

Allocated Capital Outlay       

 US 101/University Ave. Interchange 
 Reconstruction (Non-Caltrans) 

3.8 3.8 3.8 0.0 3.7  

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0  

Capital ROW 0.0 0.0 0.0 0.0 0.0  

Project (BATA) Contingency 0.0 0.0 0.0 0.0   

 Subtotal 3.8 3.8 3.8 0.0 3.7  

Bayfront Expressway (SR84) Widening       

Unallocated Capital Outlay       

Bayfront Expressway (SR84) Widening 24.8 24.8 24.8 0.0 0.0  

Capital Outlay Support 4.4 4.4 4.4 0.0 3.3  

Capital ROW 1.3 1.3 1.3 0.0 0.0  

Project (BATA) Contingency 3.3 3.3 3.3 0.0   

 Subtotal 33.8 33.8 33.8 0.0 3.3  

 Project Total (a) 37.6 37.6 37.6 0.0 7.0  

 (a) Totals may be rounded  

 

 
SCHEDULE STATUS 

 

Baseline 
(June 2000) 

 

 
Current 

 

 
Forecast 

 

 
Variance 

 

 
Notes 

Construction Contract Completion      

US 101/University Ave. Interchange  
Reconstruction (Non-Caltrans) 

Apr 00 Apr 00 Apr 00 0 A 

Bayfront Expressway (SR84) Widening Mar 04 Mar 04 Mar 04 0 B 

Project      

New Facility Open to Traffic Mar 04 Mar 04 Mar 04 0 B 

NOTES ACTION 

A.  Project is complete. None. 

B.  Permitting delays have extended the project duration.  
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS 

DEFINITIONS: 

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project 
within the overall program 

Current Budget: Budget currently serving as the baseline for monitoring purposes.  The 
current budget is equal to the established June 2000 budget, plus or 
minus any adjustment as listed below. 

Project Baseline Adjustments 

Date Description of Adjustment 

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA to reflect current 
Caltrans construction contract allotments. 

11/2000 Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have 
been revised to reflect new funding from Non-BATA sources per agreements with 
Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project. 

01/2001 Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA. 

03/2001 Current budget for the Carquinez Bridge was revised by BATA. 
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APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO) 
FOR THE MONTH OF JUNE 2001 

 Impacts 
Bridge/ 
Contract 

CCO 

Number1 CCO Description 

Funding 

Source2 
Cost 

($1000’s) Schedule 

New Benicia-
Martinez Bridge 
 
South Approach 
04-006094 
 

  

 

No approved contract change orders for June 
2001 

   

      

      

      

      

      

      

      

      

      

      

      

 
     

Totals for  
June 20013 

     

 

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO 
numbers are cancelled or pending approval. 

 
2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency 
 
3 Approved CCO cost total is within the approved current contract budget.  
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APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO) 
FOR THE MONTH OF JUNE 2001 

Impacts 

Bridge/Contract 
CCO 

Number1 CCO Description 
Funding 
Source2 Cost 

($1000’s) 
 

Schedule 

Carquinez Bridge 
Replacement 

 
Replacement Bridge 
and N. Approach  
04-013014 

  

 

No approved contract change orders for 
June 2001 

   

S. Approach & 
Interchange  
04-013054 

 No approved contract change orders for 
June 2001 

   

Maintenance 
Facility 
04-013084 

 No approved contract change orders for 
June 2001 

   

      

      

      

      

      

      

      

Totals for  

June 20013 

    
 

 

 

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO 
 numbers are cancelled or pending approval. 
 

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency 
 
3 Approved CCO cost total is within the approved current contract budget.   
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APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO) 
FOR THE MONTH OF JUNE 2001 

Impacts 

Bridge/Contract 
CCO 

Number1 
CCO Description 

Funding 

Source2 Cost 
($1000’s) Schedule 

San Mateo - 
Hayward Bridge 
 
Widen Trestle 
04-045014 

 

 

10 

 

 

Modify production pile reinforcement 

 

 

C 

 

 

-1.5 

 

 

 

 14 Modify PC/PS girders C 885  
      
Widen Roadway 
04-045034 

57 Floating slab/concrete changes at Toll Plaza C 20 0 

      

 62 Toll Plaza changes C 29.4 0 

      

      

      

      

      

      

      

      

      

      

      

      

      

Totals for  

June 20013 

   932.9  

 

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO 
 numbers are cancelled or pending approval. 
 

2  Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency  
3  Approved CCO cost total is within the approved current contract budget. 
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APPENDIX C – PROJECT COST SUMMARY DETAILS 

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 
summary. 

Definitions: 

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support. 
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands. 
3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies. 

Project Cost Summaries 
($ Millions) 

 

  
EA 

Number 

Baseline 
Budget  
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net  

Change 

Expended1 
To Date 

(7/98 – 05/01) 

 
 

Note 
Northern Bridge Group

Project 2003 - New Benicia-Martinez Bridge 

South Approach 
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 3.0 
Capital Right of Way 006099 7.0 7.0 7.0 0.0 7.7 
Capital Outlay  006094 6.0 7.5 7.5 0.0 4.9 
 Total South Approach  16.5 18.0 18.0 0.0 15.6 
New Bridge     
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 10.9 
Capital Right of Way 006039 5.1 5.1 5.1 0.0 0.7 
Capital Outlay  006034 247.3 250.6 250.6 0.0 0.0 
Other Non-BATA Funding  0.0 10.1 10.1 0.0  
 Total New Bridge  284.2 297.7 297.7 0.0 11.6 
Toll Plaza & Administration Building 
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 4.1 
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  006044 22.8 22.8 22.8 0.0 0.0 
 Total Toll Plaza & Admin.  29.1 29.1 29.1 0.0 4.1 
I-680/Marina Vista Interchange 
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 6.2 
Capital Right of Way 006059 7.4 7.4 7.4 0.0 0.1 
Capital Outlay  006054 43.2 43.2 43.2 0.0 0.0 
 Total I-680/MV I/C  61.4 61.4 61.4 0.0 6.3  
I-680/I-780 Interchange 
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 11.0 
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4 
Capital Outlay  006064 80.8 61.4 61.4 0.0 0.0 
Other Non-BATA Funding  0.0 20.9 20.9 0.0  
 Total I-680/I-780 I/C  101.2 101.2 101.2 0.0 12.4 
___________ 
1 Unaudited 
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Appendix  C – Project  Cost  Summary Detai ls ,  cont ’d  
   

EA 
Number 

Baseline 
Budget  
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net  

Change 

Expended  
To Date 

(7/98 – 05/01) 

 
 

Note 

Project 2003 - New Benicia-Martinez Bridge continued 

Other Budgeted Capital (Allocated and Unallocated) (a) 
Capital Outlay Support  7.1 7.1 7.1 0.0 0.8 
Capital Right of Way  0.0 0.0 0.0 0.0 0.0 
Capital Outlay   28.1 29.7 29.7 0.0 0.0 
 Total Other Budgeted Capital  35.2 36.8 36.8 0.0 0.8  

Total Capital Outlay Support  78.2 76.8 76.8 0.0 36.1 
Total Capital Right of Way  21.1 21.1 21.1 0.0 9.9 
Total Capital Outlay   428.2 415.2 415.2 0.0 4.9 
Non-BATA Funding  0.0 31.0 31.0 0.0 0.0 
Project Contingency (BATA)  58.4 41.8 41.8 0.0  
Total New Benicia-Martinez Bridge  586.0 586.0 586.0 0.0 50.9 
 
Project 3002 - Carquinez Bridge Replacement     

Replacement Bridge & North Approach  (b)
Capital Outlay Support 01301x 17.7 47.9 47.9 0.0 24.3 
Capital Right of Way 013019 3.0 3.0 3.0 0.0 2.5 
Capital Outlay  013014 213.7 244.2 244.2 0.0 98.9 
 Total Replacement Br. & 

 N. Approach 
 234.4 295.1 295.1 0.0 125.7 

South Approach & Interchange (c)
Capital Outlay Support 01305x 22.7 32.2 32.2 0.0 12.4 
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.0 
Capital Outlay  013054 116.0 73.9 73.9 0.0 5.9 
 Total South Approach & I/C  143.7 111.1 111.1 0.0 22.3 
Maintenance Facility Phase I & II (d)
Capital Outlay Support  0.7 4.8 4.8 0.0 2.8 
Capital Right of Way  1.6 1.6 1.6 0.0 1.4 
Capital Outlay   7.0 8.1 8.1 0.0 2.7 
 Total Maint. Facility Ph I & II  9.3 14.6 14.6 0.0 6.9 
Demoliton - 1927 Bridge 
Capital Outlay Support 01309x 2.0 4.1 4.1 0.0 0.1 
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  013094 16.0 16.0 16.0 0.0 0.0 
 Total Demo - 1927 Bridge  18.0 20.1 20.1 0.0 0.0 
Notes: 
(a) Includes EA 00608*, 0060A*, 0060C*, 0060F*, 0060G* 
(b) Includes EA 00453*, 01301*, 01303*, 01304*, 0130F* 
(c) Includes EA 01302*, 01305*, 0130C*, 04700* 
(d) Includes EA 00607*, 01308* 
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Appendix  C – Project  Cost  Summary Detai ls ,  cont ’d  
  

EA 
Number 

Baseline 
Budget  
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net  

Change 

Expended  
To Date 

(7/98 – 05/01) 

 
 

Note 
 
Other Budgeted Capital (Allocated and Unallocated) (e) 
Capital Outlay Support  0.6 7.7 7.7 0.0 0.9 
Capital Right of Way  0.0 1.5 1.5 0.0 0.0 
Capital Outlay   10.6 12.6 12.6 0.0 4.1 
 Total Other Budgeted Capital  11.2 21.8 21.8 0.0 5.0 

Total Capital Outlay Support  43.7 96.8 96.8 0.0 40.4 
Total Capital Right of Way  9.6 11.1 11.1 0.0 7.9 
Total Capital Outlay   363.3 354.8 354.8 0.0 111.7 
Project (BATA) Contingency  16.5 17.1 17.1 0.0  
Total Carquinez Bridge  433.2 479.8 479.8 0.0 160.0 
 
Project 4003 - Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation  (f) 

Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7 
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  0438U4 33.9 0.0 0.0 0.0 0.0 
Other Non-BATA Funding  0.0 34.6 34.6 0.0  
Project (BATA) Contingency   6.1 0.0 0.0 0.0  
Total R-SR Bridge – W. Trestle & 
Fender Rehabilitation 

 45.4 35.4 35.4 0.0 0.7 

 
Project 4002 - Richmond-San Rafael Bridge – Deck Replacement  

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0 
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  041524 33.0 33.0 33.0 0.0 0.0 
Other Non-BATA Funding  0.0 4.0 4.0 0.0  
Project (BATA) Contingency  11.4 11.4 11.4 0.0  
Total R-SR Bridge – Deck Replace  53.4 53.4 53.4 0.0 0.0 

 

Richmond Parkway (Non-Caltrans)   

Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0 
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  non-Caltrans 5.9 5.9 5.9 0.0 2.2 (g)
Total Richmond Parkway 5.9 5.9 5.9 0.0 2.2 

Total Northern Bridge Group  1123.9 1160.4 1160.4 0.0 213.8  

 
Notes: 
(e) Includes EA 01306*, 01307*, 0130A*, 0130D*, 0130G*, 0130H*, 0130X*  
(f) Includes EA 04382*, 04383*, 0438U* 
(g) Total reimbursements made to the City of Richmond for current allocation. 
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Southern Bridge Group 

Project 6004 - San Mateo-Hayward Bridge Widening  
Widen Trestle   
Capital Outlay Support 04501x 7.9 7.9 7.9 0.0 6.3 (h) 
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  045014 124.8 124.7 124.7 0.0 52.5 
 Total Widen Trestle  132.7 132.6 132.6 0.0 58.8 
Widen Roadway 
Capital Outlay Support 04503x 4.3 4.3 4.3 0.0 6.2 
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0 
Capital Outlay  045034 29.2 26.0 26.0 0.0 21.3 
 Total Widen Roadway  34.5 31.3 31.3 0.0 27.5 
Construct Mini Toll Plaza  
Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 1.0 
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  045024 4.4 3.3 6.2 2.9 0.0 
 Total Mini Toll Plaza  6.1 5.0 7.9 2.9 1.0 

Other Budgeted Capital (i) 
Capital Outlay Support  1.6 1.6 1.7 0.1 1.5  
Capital Right of Way  0.5 0.5 0.5 0.0 0.5  
Capital Outlay   8.9 12.8 12.8 0.0 0.0 (j) 
 Total Other Budgeted Capital  11.0 14.9 15.0 0.1 2.0  

Total Capital Outlay Support  15.5 15.5 15.6 0.1 15.1 
Total Capital Right of Way  1.5 1.5 1.5 0.0 0.5 
Total Capital Outlay   167.3 166.9 169.7 2.8 73.7 
Project (BATA) Contingency   19.3 19.8 16.8 -2.9  
Total San Mateo-Hayward Bridge 
Widening 

 203.6 203.6 203.6 0.0 89.3 

 
San Mateo-Hayward Bridge – West Approach Replacement Planting   

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0 
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  048604 0.2 0.2 0.2 0.0 0.0 
Project (BATA) Contingency  0.1 0.1 0.1 0.0  
Total SM-H Bridge W. Approach           
Replacement Planting 

0.4 0.4 0.4 0.0 0.0 

Notes: 
(h) Includes EA 00305*, 04501* 
(i) Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509* 
(j) Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun. 
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I-880/SR-92 Interchange Improvement (k) 

Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 3.9 
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0 
Capital Outlay  233174 70.3 70.3 70.3 0.0 0.0 
Non-BATA Funding  0.0 10.0 10.0 0.0   
Project (BATA) Contingency   25.1 25.1 25.1 0.0  
Total I-880/SR-92 I/C Improve.  124.2 134.2 134.2 0.0 3.9 

 
Dumbarton Bridge West Approach Projects 
US101/University Avenue Interchange Reconstruction (non-Caltrans) 
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0 
Capital Right of Way 0.0 0.0 0.0 0.0 0.0 
Capital Outlay  3.8 3.8 3.8 0.0 3.7 (l) 
 Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7  
Bayfront Expressway (SR 84) Widening  
Capital Outlay Support 00487x 4.4 4.4 4.4 0.0 3.3 
Capital Right of Way 004879 1.3 1.3 1.3 0.0 0.0 
Capital Outlay  004874 24.8 24.8 24.8 0.0 0.0 
Project (BATA) Contingency  3.3 3.3 3.3 0.0  
 Total Bayfront Expressway (SR84)  33.8 33.8 33.8 0.0 3.3 

Total Dumbarton Bridge W. Approach  37.6 37.6 37.6 0.0 7.0 

Total Southern Bridge Group  365.7 375.6 375.7 0.0 100.2 
 
Note: 
(l) Total reimbursements made to the City of East Palo Alto for current allocations 
(k)  Includes EA 01601* and 01602* 

 

General Notes: 
1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support. 
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

costs, and sale of excess lands. 
3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

construction contingencies, and external third party agreements. 
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